

STOCKTON HEATH PRIMARY SCHOOL
Building Programme
Information Letter
Wednesday 14th March 2007



Introduction

This is the first of our information letters to communicate the chronology of the building programme.

These letters will be produced on a half-termly basis and will contain a review of work to date together with an update of planned works for the following half-term.

In this initial communication we have included a general overview of planned works from this Easter to 4th September 2007. More detailed information will be provided for works which will directly involve your child/children.

Other Forms of Communication

Children

- Assemblies, class information sharing, school council

Parents/Carers

- Regular information letters.
- School website.
- Regularly updated visual display in Key Stage 1 Library area.

In addition the Local Authority may produce their own communications to stakeholders in general.

DATE	ACTION
W/C 26.03.07	Y1 TS/BS Classroom to be relocated in current staffroom
31.03.07 to 15.04.07	Enabling works including <ul style="list-style-type: none"> • Delivery and installation of mobile kitchens. • Temporary site fencing to be set up demarcating work areas and designated play areas.
16.04.07	Year 2 children to enter and leave school through the Brackley Street door. Egerton Street pedestrian access moved. Reduced playground area. Children introduced to new systems and routines.
21.04.07	Demolition of existing kitchen HORSAs building.
30.04.07	Staff car park no longer in use.
25.05.07 to 11.06.07	School closed for half-term.
29.05.07	Archaeological works begin.
23.07.07 to 24.07.07	Y6 HORSAs classrooms to be prepared for removal.
25.07.07	Main contractor arrives on site.
01.08.07	HORSAs Y6 building demolished.
14.08.07	Delivery of mobile Y6 classrooms.
04.09.07	Children return to school.

Summer Term

On your child's/children's return to school after the Easter holiday Monday 16th April 2007 the following will be in place:

- Partial fencing within playground space.
- Increased supervision at both play and lunchtimes.
- Revised playground rules, systems and procedures.
- Lunches provided in main school building.
- Revised systems and procedures for lunch arrangements.
- Part of Stay and Play Link Club accommodated in the main school building. Mrs Smalley will advise clients of the arrangements.
- Existing Egerton Street pedestrian gate closed and relocated temporarily further down Egerton Street.

